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November 6, 2002
Ms. Verneta Simon, On-Scene Coordinator EPA Region § Reco
T
US Environmental Protection Agency ’

Region 5
77 W. Jackson Bivd,, SE-5J
Chicago, lllinois 60604-3590

RE:  Progress Report for October 2002 - 341 East Ohio Street - STS Project No. 1-25585-
Xl, Correspondence No. 137

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement

w System of the State of llinois (TRS), submits the following report to USEPA Region 5 in
compliance with Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order),
Docket No. V-W-96-C-353, issued June 8, 1996, as amended by the First Amendment to that
QOrder dated March 29, 2000 and as supplemented by the Action Memorandum Amendment
dated March 1, 2001 for the QU3 North McClurg Court Site (341 East Ohio Street). This
progress report identifies actions taken during October 2002 and activities planned or
expected during November 2002.

I, PROGRESS DURING OCTOBER 2002

Removal Action Field Activities'
« Completed removal action field activities in Area 4 and obtained USEPA signoff.
« Completed removal of pesticide impacted soil and obtained verification analytical
resuits,
« Obtained QAPP sign-off for Revision 3 from USEPA,
= Performed rough grading to fill excavations and cover any remaining concrete
w rubble

. PLANNED FOR NOVEMBER 2002

« Obtain USEPA notice that all field work is complete and closure report can be
prepared.

e Begin preparation of closure report.

« Replace construction fence with chain link fence cemented into the site.

» Place gravel cover over remainder of site.

Upon notice that all materials requiring removal have been removed from the site, STS will
begin preparation of the Site Closure Report. Please advise us that all field work is complete
and that the closure report should be prepared. We understand the closure report is due
within 60 days of notice that all field work is complete.

' Please refer to weekly status reports far more detailed information cancerning status of removal and extent cf
successful varification surveys.
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Please contact us at 847-279-2500 with any questions you may have regarding this
information.

yT% aAva 57 )

Regards,

8TS GO

J S. Esser, P.E,, P.G. Richard G. Berggreen, C.P.G.
Sehior Project Engineer Principal Geologist
Il Timothy Ramsey, Piper Rudnick Thomas Pabian, Capn Capital
Harold Holmberg, Kerr-McGee Terry McKay, Capri Capital
-’ Mark Krippei, Kerr-McGee

Bernie Bono, Kerr-McGee

KAWPROOCS\WPROJECT\125585xg-x\C 1851145.d0¢

TOTAL P.E3



NOU-B7~-208z2 B83:23 2TS CONSULTANTS

STS Consultants, Ltd.
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Phene: (847) 279-250D

FAX: (847) 279-2510

FACSIMILE TRANSMISSION

Date: November 6, 2002
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Ta:  Fred Micke/Verneta Simon USEPA Fax # 312-353-9176
Timothy Ramsey Fiper Rudnick Fax# 312-630-7350
Harold Holmberg Kerr-McGee Fax# 405-270-4112
Mark Krippel/Bemie Bono Kemr-McGee Fax# 630-231-3990
Thomas Pabian/TenyMcKay Capri Capital Fax# 312-335-9365

Pages being transmitted, incl. Cover: 2

SG: Fax No.;

From: John Esser

Phone:  847-279-2500

Re: 341 East Ohio Street Site

Jurgent [ ForSignature [TJForReview [[] Please Comment/Reply

] AsRoquested [ Original to Follow

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have recsived this communication in eror, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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Ta: Fred Micke/\/erneta Simon USEPA Fax# 312-353-9176
Timothy Ramsey Piper Rudnick Fax #: 312-630-7350
Harold Holmberg Kerr-McGee Fax# 405-270-4112
Mark Krippel/Bernie Borio Kerr-McGee Fax# 630-231-3980
Thomas Pabian/TerryMcKay Capri Capital Fax # 312-335-936%
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From: John Esser Phone:  847-279.2500

Re: 341 East Ohio Street Site
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Message:

INIPORYTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicatle faw. If the reader of this facsimile
is not the intended recipient, you are hereby natified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you,
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October 17, 2002

Ms. Vemeta Simon, On-Scene Coordinator
M. Fred Micke, On-Scene Coordinator

3 Environmental Frotection Agency
Region 5
77 W. Jackson Blvd., SE-5
Chicago, lliinois 60604-3590

RE:  Progress Report for September 2002 - 341 East Ohio Street - STS Project No. 1-25585-XI,
Correspondence No, 132

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd, (STS) as Authorized Project Coordinator for Teachers’ Retirement System of
the State of lllinois (TRS), submits the following report 1o USEPA Region 5 in compliance with
Saection V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No, V-W-96-C-353,
w issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and

$ supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during
Saptember 2002 and activities planned or expected during October 2002.

. PROGRESS DURING SEPTEMBER 2002

» Removal Action Field Activities - Removal action field activities continued during
September and generally consisted of Phase | and Phase il excavation/removal and
pesticide-impacted soil removal activities in Areas 1, 2, 3, and 4, The removal activities
included the following':

s Stripping pavement.

* Radiation survey of exposed fill soils.

* Controlled excavation of radiological-impacted soils,

* Loading of radiological-impacted soils into lined truck-mounted transport containers,

= Off-site transport of radiclogical-impacted soils by Kerr-McGee for railroad transport to
o/ approved disposal facility.

= Loading of pesticide-impacted soils into trucks for transport to an approved disposal
facility.

« Demolition, cleaning, frisking, and temporary stockpiling of subsurface foundation
structures and floor slabs.

* Test pit excavation and soil sampling/analysis of suspected pesticide-impacted shailow

fill areas for the purpose of refining the extent of shallow pesticide contamination.

Verification sampling and analysis of Phase | excavatior/removal areas.

Verification sampling and analysis of pesticide-impacted excavation/removal areas.

Verification sampling and analysis of Phase || excavation/removal areas.

Personal and area air raonitoring.

" Please refer to weekly status reports for more detailed information concerning status of removal and extent of
successful verification surveys.
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Il. PLANNED FOR OCTOBER 2002

» QAPP Revision 3 - USEPA formal approval of QAPP,

+ Removal Action -~ Continue and complete removal action field work in Area 4. Complete
re-excavation and re-sampling of pesticide-impacted soils at site grid coordinate H-6.

» Demobilization - Perform rough-grading of site following completion of removal activities
and successful verification sampling. Discontinue air menitoring. Demohilize site equipment
and personnel,

Upen notice that all materials requiring removal have baen removed from the site, STS will begin
preparation of the Site Closure Report. Please advise us that all fieid work is complete and that the
closure report should be prepared. We understand the closure report is due within 60 days of notice
that all field work is complete.

Please contact us at 847-279-2500 with any questions you may have regarding this information.

Regards,
in S. Esser, P.E. P.G. Richard G. Berggreen,fc.P.G.
nior Project Engineer Principal Geologist
cc: Timothy Ramsey, Piper Rudnick Thomas Pabian, Capri Capitat
Harold Holmberg, Kerr-McGee Terry McKay, Capri Capital

Mark Krippel, Kerr-McGee
Bemnie Bono, Kerr-McGee

KAWPDOCSPROJECT 1 25585xg-xiC 1851 140.dac
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September 13, 2002 A
\
Ms. Vemeta Simon, On-Scene Coordinator A \
Mr. Fred Micke, On-Scene Coordinator oo

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J
Chicago, Hlinois 60604-3590

RE: Progress Report for August 2002 - 341 East Ohio Street - STS Project No. 1-25585-X1,
Correspondence No. 119

Dear Ms, Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers' Retirement Systemn of
the State of lllinois (TRS), submits the following report to USEPA Region 5 in coffipliance with
Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-86-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during
August 2002 and activities planned or expected during September 2002.

. PROGRESS DURING AUGUST 2002

* QAPP Revision 3 Signature Page - On 8/1/02, STS transmitted the last remaining signature
page (from Argonne National Laboratory) for the QAPP, Revision 3.

« Removal Action Field Activities - Removal action field activities continued during August
and generally consisted of Phase | and Phase It excavation/removal and pesﬂcsde-lmpaded
soil removal activities in Area 1 and Area 2. The removal activities inciuded the following:
= Stripping pavement,

Radiation survey of exposed fill soils.

Controlied excavation of radiological-impacted soils.

Loading of radiological-impacted soils into fined truck-mounted transport containers.

Off-site transport of radiological-impacted soils by Kem-McGee for raifroad transport to

approved disposal facility.

« loading of pesticide-impacted soils into trucks for transport to an approved disposal
facility. '

* Demolition, cleaning, frisking, and temporary stockpifing of Subsurface foundation
structures and floor siabs.

* Test pit excavation and soil sampling/analysis of suspected pesticide-impacted shallow

fill areas for the purpose of refining the extent of shallow pesticide contamination.

Verification sampling and analysis of Phase | excavation/removat areas.

Verification sampling and analysis of pesticide-impacted excavation/removal areas.

Verification sampling and analysis of Phase 1l excavation/removal areas.

Personal and area air monitoring.

« Modification to Removal Action Sequence - STS submitted a letter o USEPA on 8/18/02
requesting approval of a modification to the removal action excavation sequence. The
request was to allow completion of Phase | followed by Phase If at each remaining removal

' Please refer to weekly status reports for more detailed information concemmg status of removal and extent of
successful verification suweys
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U.S. Environmental Pratection Agency

STS Project No. 1-25585-XI, Correspondence No. 119
September 13, 2002

Page 2

Area before praoceeding to a subsequent Area. USEPA transmitted their approval of the
requested removal sequence modification on 8/22/02.

e Pesticide Removal Verification - In response to STS's letter to USEPA dated 7/30/02, the
USEPA agreed to review and verify the successful completion of pesticide-impacted soil
removal on an area-by-area basis (similar to the verifications provided by USEPA for
radiological-impacted soil removal). A letter was received from USEPA on August 7, 2002
(erroneously dated July 7, 2002) indicating the verification to be provided by USEPA and the
requested supporting documentation. I _

« Dewatering Test Pit Excavations - Several test pit excavations were excavated in Area 4 to
evaluate subsurface conditions as they relate to potential dewatering activities. Natural sand
soils were encountered in the test pit excavations at depths that were comparable to Area 1.
Deeper foundations were not observed in the test pit excavations. Consequently, it appears
that it may be possible to perform Phase | and Phase Il removal activities in Area 4 without
extensive dewatering.

» Public Meeting — At the request of USEPA, STS and TRS attended a public meeting at the
City of Chicago Department of Environment on 8/8/02.

= Removal Action Schedule - We estimate the removal action field activities will continue
through September and possibly into early October. Assuming removal action field activities
are completed by 10/11/02, the total duration would be approximately 18 weeks, or
approximately 6 weeks beyond the originally scheduled 12-week duration.

H. PLANNED FOR SEPTEMBER 2002

¢ QAPP Revision 3 - STS requests that USEPA provide final approval of the QAPP, Revision
-3. The QAPP was fransmitted to USEPA on 7/12/02 and the outstanding signature page was
fransmitted on 8/1/02.
« Removal Action — Continue removal action field work. Phase | and Phase I excavation
activities will continue into Areas 2 and 3 and begin in Area 4. In addition, pesticide-
impacted soil excavation/removal will continue in Areas 1 and 2.

Please contact us at 847-279-2500 with any questions yéu may have regarding this information.

Regards,

STS

S. Essea:, P.E.,P.G. Richard G. Bergg

nior Project Engineer Principal Geologist
cc: Timothy Ramsey, Piper Rudnick Thomas Pabian, Capri Capital
Harold Hoimberg, Kerr-McGee Terry McKay, Capri Capital

Mark Krippel, Kerr-McGee
Bermnie Bono, Kerr-McGee

KAWPDOCS\PROJECT\125585xp-xNVC 1851127 doc
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vernon Hills, I 60061

Phone: (847) 279-2500

FAX: (847) 279-2510

FACSIMILE TRANSMISSION

Date: September 13, 2002
fo: Fred Micke/Vemeta Simon

USEPA

847 279 2535 P.81-@3

55

Fax# 312-353-9176

—C——

Timothy Ramsey Piper Rudnick Fax# 312-630-7350
Harold Holmberg Kem-McGee Fax# 405-270-4112
Mark Krippel/Bemie Bono Kemr-McGee Fax # 630-231-3990
Thomas Pabian/TemryMcKay Capri Capital Fax# 312-335-9365
[Pages being transmitted, incl. Cover: 3
Cc¢C: Fax No.: .

From: John Esser

Phone:  B47-279-2500

Re: 341 East Ohio Street Site

[Jrgent []ForSignature [TJForReview [ Please CommentReply [] AsRequestsd [T] Original to Follow

IMPORTANT: This facsimile is intended only for the of the individual or entity to which itis addressed and may contsin
information that is pavileged, confidential, and exempt from disclosure under applicable faw. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communicatien
is strictly prohibited. 1f you have received this communication in error, please nofify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL {847) 279-2500 IMMEDIATELY
o
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Tor Fred Micke/Vemeta Simon USEPA Fax #. 312-353-9176
Timothy Ramsey Piper Rudnick Faxi# 312-630-7350
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Mark Krippel/Bemnie Bono Kerr-McGee Fax# 633—231 -3980
Thomas Pabian/TerryMcKay Capri Capital Fax #. 312-335-8365
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cc: Fax No.:

From: John Esser

Phone: 847-279-2500

Re: 341 East Ohio Street Site

[Jurgent [JForSignature [JForReview [] Please CommentReply [] AsRaquested [] Original to Follow

IMPORTANT: This facsimile is intended only for the of the individual or entity to which itis addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you,

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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August 22, 2002

Ms. Verneta Simon, On-Scene Coordinator

Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency

Region 5 -
77 W. Jackson Blvd., SE-54

Chicago, lllinois 60604-3590

RE:  Progress Report for July 2002 - 341 East Ohio Street - STS Project No. 1-25585-XI,
Correspondence Na. 111

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Refirement System of
the State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with
Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 28, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the 0U3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies ‘actions taken during July
2002 and activities planned or expected during August 2002.

Yuat

. PROGRESS DURING JULY 2002

» MWRDGC Discharge Permit - MWRDGC issued a letter dated 22 July 2002 that provides
conditional approval of STS's application for a one-time discharge permit for dewatering
system effluent.

« Amended Work Plan - A compilation of the approved Amended Work Plan is ready for
printing pending receipt of USEPA final approval of the QAPP.

» QAPP - STS transmitted four copies of QAPP Revision 3 (13 June 2002) to USEPA on 12
July 2002 requesting final approval. A correction to Appendix C of the QAPP was issued to
USEPA on 16 July 2002. The one remaining signature page (from Argonne National
Laboratory) was transmitted to USEPA on 1 August 2002,

*» Removal Action Field Activities - Removal action field activities continued during July and

Vi generally consisted of Phase 1 and Phase 2 excavation/removal and pesticide-impacted soil
removal activities in Area 1 (south and southwest portion of site). The removal activities
included the following":
=  Stripping pavement.

Radiation survey of exposed fill soils.

Controlled excavation of radiological-impacted soils.

Loading of radiological-impacted soils into lined truck-mounted transport containers.

Off-site transport of radiological-impacted soils by Kerr-McGee for railroad transport to

approved disposal facility.

= Loading of pesticide-impacted soils into trucks for transport to an approved disposal

facility.

= Demolition, cleaning, frisking, and temporary stockpiling of subsurface foundation

structures and floor slabs.

! Please refer to weekly status reports for more detailed information concerning status of removal
and extent of successful verification surveys.

o
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U.S. Environmental Protection Agency
* STS Project No. 1-25585-XI, Correspondence No. 111
August 22, 2002

Page 2

= Test pit excavation and soil sampling/analysis of suspected pesticide-impacted shallow
fill areas for the purpose of refining the extent of shallow pesticide contamination.

= Verification sampling and analysis of Phase 1 excavation/removal areas.

= Verification sampling and analysis of pesticide-impacted excavation/removal areas.

= Verification sampling and analysis of Phase 2 excavation/removal areas.

s Personal and area air monitoring.

Modification to Removal Action Sequence - USEPA fransmitted conditional approval of

the removal sequence modification described in STS's letter dated 8 July 2002. The

approved modification enabled the contractor to reduce the number of times equipment

and material must be re-located on-site. -

Removal Action Schedule - In the weekly status report dated 30 July 2002, STS reported

that the removal action may continue for an additional 4 to 6 weeks, translating inte 20 to 30

days longer than the 12 weeks originally scheduled. As previously reported, greater than

anticipated volumes of radiological-impacted soil and reinforced concrete foundation

elements were encountered in Area 1. In addition, pesticide-impacted soils have been

encountered over a wider extent in Area 1 than originally anticipated.

We anticipate that removal activities will be completed in Area 1 by 16 August 2002. This
represents just over 10 weeks since the start of work on 6 June 2002. Phase 1 and Phase 2
excavation/removal in Areas 2, 3, and 4 remain to be completed. In addition, dewatering
activities may need to be employed in Area 4. We currently estimate the removal action field
activities will probably extend through September and possibly into early October. Assuming
removal action field activities are completed by 11 October 2002, the total duration would be
approximately 18 weeks, or approximately & weeks beyond the originally scheduled 12-week
duration.

PLANNED FOR AUGUST 2002

Amended Work Plan and Related Documents - Photocopy and distribute complete sets of
final Work Plan following receipt of formal final approvai of the QAPP from USEPA.
Department of Sewers Pumping/Discharge Permit - STS will retain a licensed drainlayer
for perrmt application submittal to Department of Sewers a minimum of approximately 2
weeks prior to start of pumping/discharge.

Removal Action — Continue removal action field work. Phase 1, Phase 2 and pesticide-
impacted soil excavation/removal in Area 1 will likely be completed by 16 August 2002.
Work will continue with Phase 1 excavation/removal in Areas 2 and 3 during late August.
Public Meeting — USEPA notified STS of a public meeting schedule for 8 August 2002 at the
City of Chicago Department of Environment. USEPA requested STS and TRS attendance at
the meeting.

Please contact us at 847-279-2500 with any questions you may have regarding this information.

Regards, o
STS CONSULTANTS, LTD. W 7/( §‘

John S. Esser, P.E., P.G. Richqrd G. Bergg_reen. C.P.G.
Senior Project Engineer Principal Geologist

KAWPDOCS\PROJECT\125585xg-x\C1851121.do¢
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ce; Timothy Ramsey, Piper Rudnick
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemnie Bono, Kerr-McGee

Thomas Pabian, Capri Capital
- - Terry McKay, Capri Capital
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A Solutions through Science & Engineering

July 11, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, Illinois 60604-3590

RE: Progress Report for June 2002 - 341 East Ohio Street - STS Project No. 1-25585-XI,
Correspondence No. 094

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of
the State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with
Section V, Faragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during June
2002 and activities planned or expected during July 2002.

. PROGRESS DURING JUNE 2002

« MWRDGC Discharge Permit - A meeting with MWRDGC to discuss permitting of
discharge of water from future excavation dewatering sumps/wells took place on June
17, 2002. MWRDGC concluded that the groundwater can be appropriately permitted
as a one-time discharge under their sewer ordinance. We understand a permit will be
issued by MWRDGC at the completion of the Phase | removal work. A letter of
confirmation was issued by STS to the MWRDGC on June 24, 2002.

s Amended Work Plan - A compilation of the approved Amended Work Plan was reviewed by
Piper Rudnick and is being prepared for printing and distribution to removal action
participants.

s QAPP - USEPA transmitted a letter dated June 4, 2002 requesting corrections and
signatures to the latest version of the QAPP. The requested corrections are completed. STS
is awaiting a final signature from RSSI and Argonne National Laboratory.

o Health & Safety Training - Held a one-day pre-construction Health & Safety meeting at
Time-Life building on June 5, 2002. The meeting was attended by personnel from
STS, Kerr McGee, Budron, £nvirocon, Double M Trucking, and SAHCI, and USEPA.
Presentations were given by STS (Site History, Site Operations, Health & Safety),
Hawks Logistics (DOT requirements), and SAHCI (Radiation Safety).

*» Removal Action Mobilization - STS and Budron mobilized to the site on June 5 and
commenced removal action field activities on June 6, 2002.

* Removal Action Field Activities - Removal action field activities during June generally
consisted of Phase 1 excavation/removal activities in Area 1 (south and southwest portion of
site). In general, the removal activities included the following:
= Stripping pavement.

* Radiation survey of exposed fill soils.
» Controlled excavation of radiological-impacted soils.

750 Corporate Woods Parkway » Vernon Hiils, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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* Loading of radiological-impacted soils into lined truck-mounted transport containers.

s Off-site transport of radiological-impacted soils by Kerr-McGee for railroad transport to
approved disposal facility.

» Demolition, cleaning, frisking, and temporary stockpiling of subsurface foundation
structures and floor slabs.

» Test pit excavation and soil sampling/analysis of suspected pesticide-impacted shallow
fill areas for the purpose of refining the extent of shallow pesticide contamination.

= Verification sampling and analysis of Phase 1 excavation/removal areas.

= Personal and area air monitoring.

Proposed Modification to Removal Action Sequence - STS submitted a letter to the

USEPA, dated June 25, 2002, requesting permission to complete Phase 2 excavation

and screening in Area 1 when Phase 1 removal had been completed. The request was

modified by STS pursuant to its letter dated July 8, 2002 to USEPA. The Work Plan

modification as proposed in these two STS letters will enable the contractor to reduce

the number of times equipment and material must be re-located nn-site. The

modification will also allow Area 1 to be backfiled and covered to rainimize dust

generation from wind on the exposed soil. The proposed modification represents a

departure from the anticipated removal sequence and requires USEPA approval prior

to implementation.

PLANNED FOR JULY 2002

QAPP - Submit corrected QAPP to USEPA for final approval.

Amended Work Plan and Related Documents - Photocopy and distribute complete sets of
final Work Plan.

MWRDGC Discharge Permit - STS is awaiting issuance of the MWRDGC discharge permit
as requested in the June 24, 2002 letter to MWRDGC.

Department of Sewers Pumping/Discharge Permit - STS will retain a licensed drainlayer
for permit application submittal to Department of Sewers a minimum of approximately 2
weeks prior to start of pumping/discharge. Depending on removal action progress,
application for this permit may be postponed until August.

Removal Action — Continue removal action field work.

Please contact us at 847-279-2500 with any questions you may have regarding this information.

Regards,

cc:

STS CONSULTANTS, LTD. M\

Jolin S. Esser, P.E., P.G. Richard G. Berggreen, C.P.G.
nior Project Engineer Prmcnpal Geologist
Timothy Ramsey, Piper Rudnick Thomas Pabian, Capri Capital
Harold Holmberg, Kerr-McGee Terry McKay, Capri Capital

Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-McGee

KAWPDOCS\PROJECT\125585xg-xi\C1851104.doc



\ G' STS Consultants, Ltd.

V'S Solutions through Science & Engineering

June 13, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Bivd., SE-5J

Chicago, lllinois 60604-3590

RE: Progress Report for May 2002 - 341 East Ohio Street - STS Project No. 1-25585-XI,
Correspondence No. 085

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of
the State of lllinois (TRS), submits the following report to USEPA Region 5§ in compliance with
Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during May
2002 and activities planned or expected during June 2002.

|. PROGRESS DURING MAY 2002

e General - Continued preparation for the beginning of excavation.

e Project Status Meetings - Meetings of STS project staff and a conference call between STS
and Piper Rudnick took place during May to review project status and action items prior to
start of field work.

¢ Wellpoint Dewatering System Drilling Permit Approval (OUC#25121) - Met with Chicago
Department of Transportation (CDOT) to review utility company responses to wellpoint
permit application. Received permit issuance authorization for excavation from the CDOT
on May 7, 2002.

» Truck Routes - Obtained finalized truck routes for radiological-impacted and non-
radiological impacted soil hauling from Kerr-McGee and Budron, respectively.

+ Field Laboratory for Radionuclide Analysis - Transmitted a letter dated April 1, 2002 to
USEPA requesting approval of proposed field laboratory procedure for analysis of
radionuclides.

¢ MWRDGC Discharge Permit - TRS and MWRDGC continued discussions concerning the
MWRDGC's classification of the dewatering system discharge. In the meantime, STS began
preparing a Special Discharge Authorization Request pursuant to MWRDGC's April 10, 2002
letter. TRS submitted an appeal to MWRDGC on May 10, 2002 requesting review of their
classification of the dewatering system effluent. STS delayed submittal of the Special
Discharge Authorization request at request of MWRDGC pending issuance of a MWRDGC
letter dated May 30, 2002.

e Excavation Contract - A contract between Budron and TRS was finalized and signed.

o Profile for Pesticide-Impacted Soil - Transmitted revised Generator's Profile to Waste
Management for future disposal of non-radiological pesticide-impacted soil.

o Profile for Petroleum-Impacted Soil - Obtained soil samples for characterization of non-
radiological, non-pesticide, petroleum-impacted soil for disposal permitting. Transmitted
Generator's Profile to Waste Management for future disposal.
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Amended Work Plan - USEPA continued with their review of the Amended Work Plan
documents. USEPA issued written approval of the Amended Work Plan in their letter dated
May 15, 2002. A sampie copy of the approved Work Plan Amendment was compiled and
submitted to Piper Rudnick for review prior to production photocopying and distribution.
Perimeter Drilling Report - USEPA approval of the Perimeter Drilling Report was issued on
May 31, 2002.

Field Laboratory - USEPA approval of the proposed field radiological laboratory was issued
on May 31, 2002.

Mobilization/Removal Action Schedule - Parties involved with the project action were
notified of the scheduled start date for the removal action field work.

Health & Safety Training Schedule Notification - STS issued notification on May 31, 2002
to all removal action field participants requesting their attendance at project-specific health
and safety training scheduled for June 5, 2002.

il. PLANNED FOR JUNE 2002

Amended Work Plan and Related Documents - Photocopy and distribute complete sets of
final Work Plan.

Health & Safety Training - Site-specific health and safety training for all removal action on-
site personnel is scheduled for June 5, 2002.

MWRDGC Discharge Permit - A meeting is scheduled for June 17, 2002 to discuss
MWRDGC's May 30, 2002 letter and to submit the Special Discharge Authorization request.
Mobilize for Remediation Activities - Removal action field activities are scheduled to begin
on June 6, 2002,

Department of Sewers Pumping/Discharge Permit - Retain licensed drainlayer for permit
application submittal to Department of Sewers a minimum of approximately 2 weeks prior to
start of pumping/discharge.

Removal Action — Continue removal action field work.

Please contact us at 847-279-2500 with any questions you may have regarding this information.

Regards,

STS CONSULTANTS, LTD.

[ e PG By

Jopd S. Esser, P.E., P.G. Richard G. Berggreen, CP.G.
Sepior Project Engineer Principal Geologist

CC:

KAWPDOC

Timothy Ramsey, Piper Rudnick
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.
V'S Solutions through Science & Engineering

April 5, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago. lllinois 60604-3590

RE:  Progress Report for March 2002 - 341 East Ohio Street - STS Project No. 1-25585-XG,
Correspondence No. 072

Dear Ms. Simon and Mr. Micke;

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of
the State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with
Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during
March 2002 and activities planned or expected during April 2002.

. PROGRESS DURING MARCH 2002

s Continued preparation for the beginning of excavation.

¢ MWRDGC Discharge Permit - Made multiple follow-up calls to the MWRDGC concerning
December 21, 2001 permit application for one-time discharge. During the most recent
conversation with MWRDGC, they stated that they were re-evaluating which ordinance
would govern the proposed discharge. MWRDGC stated that they would strive to resolve
the issue and transmit the approval or any additional documentation requests during the first
week of April.

e ComEd Utility Clearance (OUC#24207) - Made multiple foliow-up calls to ComEd
concerning STS request for ComEd verification that no active service exists at project site.
During the most recent conversation, ComEd stated that no active ComEd lines or
equipment exists on-site and a letter documenting this finding wouid be issued.

o Department of Sewers Pumping/Discharge Permit Application - Drafted the required
application to the Chicago Department of Sewers for a pumping and discharge permit.

¢ Wellpoint Installation Permit Application (OUC#25121) - Submitted a review request for
protection of existing utilities to the Chicago Department of Transportation, Office of
Underground Coordination for planned installation of the 32 wellpoints located within the
interior of the project site (OUC#25121).

e Work Plan and Related Documents - Issued the revised Work Plan documents to the
USEPA for review and approval.

o Dewatering Cost - Obtained revised cost estimate from dewatering contractor for the
installation of the wellpoint system.

¢ Excavation Contract - Continued work on finalization of the excavation contract with
Budron.

o Plat of Survey Revision - Arranged for revision to Plat of Survey by Chicago Guarantee
Survey for addition of AT&T Broadband utility line information along Ohio Street.
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e Waste Profile for Pesticide-lmpacted Soil - Transmitted Generator's Waste Profile to
Waste Management for future disposal of non-radiological pesticide-impacted soil.

ll. PLANNED FOR APRIL 2032

e General - Continue preparation for the beginning of excavation.

¢ Plat of Survey Revision - Transmit updated Plat of Survey to Chicago Department of
Transportation, Bureau of Inspection in support of excavation permit application
(OUC#24207).

e Excavation Permit (QUC#24207} - Anticipaie receipt of approval from Department of
Transportation. '

o Wellpoint Permit (OUC# 25121) — Meeting with DOT Bureau of inspection during week of
April 15, 2002 to review responses.

e MWRDGC Discharge Permit - Continued follow-up with MWRDGC concerning status of
one-time discharge permit request.

e Truck Routes - Obtain finalized truck routes for radiological-impacted and non-radiological
impacted soil hauling from Kerr McGee and Budron, respectively.

e Work Plan and Related Documents - Compile and distribute complete sets of final Work
Plan following receipt of USEPA Approval.

e Field Laboratory for Radionuclide Analysis - Prepare request to USEPA for approval of
proposed field laboratory procedure for analysis of radionuclides.

e Excavation Contract - Finalize and execute excavation contract.

e Bonding - Determine proportional share of DOT bonding for Budron and Kerr McGee.

¢ Mobilization Schedule - Identify probable mobilization date(s) and start of excavation
following finalization of excavation contract.

¢ Health and Safety Training - Schedule and conduct safety training for all project personnel
immediately prior to mobilization.

e Kerr McGee Pre-mobilization Notice - Notify Kerr McGee a minimum of 2 weeks prior to
mobilization.

lll. OTHER FUTURE ACTIVITIES
« Department of Sewers PumpingiDischarge Permit - Retain licensed drainiayer for permit
application submittal to Department of Sewers approximately 2 weeks prior to start of
pumping/discharge (if required).

Please contact us at 847-279-2500 with any questions you may have regarding this information.

Regards,

STS CONSULTANTS, LTD.

/4 / ' ‘
Johh S. Esser P.E., P.G. Richard G. Berggreen, C.P.{.
hior Project Engineer Principal Geologist

K:\Projects\125585XG\C185G081.doc
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cc: Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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< F-I STS Consultants, Ltd.

A Solutions through Science & Engineering

March 8, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604-3590

RE: Progress Report for February 2002 - 341 East Ohio Street - STS Project No. 1-25585-
XG, Correspondence No. 052

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement
System of the State of lllinois (TRS), submits the following report to USEPA Region 5 in
compliance with Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order),
Docket No. V-W-96-C-353, issued June 6, 1996, as amended by the First Amendment to that
Order dated March 29, 2000 and as supplemented by the Action Memorandum Amendment
dated March 1, 2001 for the OU3 North McClurg Court Site (341 East Ohio Street). This
progress report identifies actions taken during February 2002 and activities planned or
expected during March 2002.

. PROGRESS DURING FEBRUARY 2002

e Continued preparation for the beginning of excavation.

e Discussed details of dewatering proposal including work sequencing with the
dewatering subcontractor and the general contractor.

e Met with the Board of Underground concerning the dewatering system revisions.

¢ Continued submitting written and telephone requests to ComEd to resolve remaining
utility issues raised by the Board of Underground relative to the excavation permit
approval.

o Completed the Perimeter Drilling Report and submitted report to USEPA.

e« Completed the Pesticide Investigation Report and submitted report to USEPA.

¢ Worked on an amendment to the Removal Action Work Plan addressing the
radiological clearance of the perimeter areas and the method of handling non-
radiological soils with pesticide concentrations.

e Met with Chicago Department of Sewers to obtain discharge permit submittal
requirements.

e Follow-up calls to MWRDGC concerning status of December 21, 2001 permit
application for one-time discharge. Application still under review.

750 Corporate Woods Parkway e Vernon Hills, IL 60061-3153 e (847) 279-2500 « (847) 279-2510 Fax
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PLANNED FOR MARCH 2002

Follow-up contact with MWRDG concerning December 21, 2001 permit application for
one-time discharge (March 1, 2002).

Submit to MWRDGC radiation chemist an excerpt of USEPA March 1, 2001 Action
Memorandum concerning site history and copies of previous MWRDGC one-time
discharge approvals provided to STS on similar past projects (March 4, 2002).

Submit to ComEd a written request and site map identifying specific utility issues that
remain outstanding and are to be addressed by ComEd pursuant to Board of
Underground review of excavation permit (March 4, 2002).

Continued follow-up with MWRDGC concerning status of one-time discharge permit
request.

Finalize draft of application to Chicago Department of Sewers for dewatering system
discharge to City sewers.

Continue to work on the amendment to the Removal Action Work Plan including
amendment to Health and Safety Plan to cover the handling of pesticide-impacted
soils.

Finalize excavation contract.

Determine city bonding requirements with the Department of Transportation.

Finalize pricing for the dewatering subcontractor.

Continue preparation for the beginning of excavation.

Conduct safety training for all project personnel prior to commencement of the
excavation work.

Submit an additional application to the Board of Underground covering the center line
of wellpoints for dewatering. Meeting with Board of Underground to discuss submittal
requirements and utilities affected schedule for March 11, 2002.

Please contact us at 847-279-2500 with any questions you may have regarding this
information.

Regards,

STS CONSULTANTS, LTD.

L

Richard G. Berggreen, C.P.G.
Principal Geologist

cc:

Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee

Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-McGee

Thomas Pabian, Capri Capital

Terry McKay, Capri Capital

K:\Projects\125585XG\C185G068.doc
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N ﬂ 1 §TS Consultants, Ltd.

A o _ Solutions through Science & Engineering

February 13, 2002

Ms. Vemeta Simon, On-Scene Coordir ....or
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604-3590

RE: Progress Report for January 2002 - 341 East|Ohio Street - STS Project No. 1-255685-
XG@G, Correspondence No. 053

Dear Ms. Simon and Mr. Micke;

STS Consultants, Ltd. (ST$) as Authorized Project Coordinator for Teachers’ Retirement
System of the State of llinois (TRS), submits the following report to USEPA Region & in
compliance with Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order),
Docket No. V-W-96-C-353, issued June 8, 1996, as amended by the First Amendment to that
Order dated March 29, 2000 and as supplemented by the Action Memorandum Amendment
dated March 1, 2001 for the OU3 North McCiurg Court Site (341 East Ohio Street). This
progress report identifies actions taﬁ(en during January 2002 and activities planned or
expected during February 2002, w

|

|. PROGRESS DURING JANUARY 2002

« Continued preparation for the beginning of excavation.

e Discussed details of dewatering proposgl including work sequencing with the
dewatering subcontractor and the general cgntractor.

« Submitted revised QAPP to USEPA .;£ ,

« Met with the Board of Underground concernihg the dewatering sequencing.

* Worked on utility issues relative to ComEd and the effect of those issues on the board
of Underground approval. |

» Continued working on Perimeter Drilling report
Worked on Pesticide Investigation report.

= Worked on an amendmentto the Removal Action Work Plan addressing the
radiological clearance of the perimeter areas and the method of handling non-
radiological soils with pesticide concentratiops.

. PLANNED FOR FEBRUARY 200

= Submit Department of Sewers permit application.

e Continue to work on the amendment to {the Removal Action Work Plan including
amendment to Health and S‘?fety Plan tq cover the handling of pesticide-impacted
soils.

« Finalize excavation contract.
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« Determine city bonding requirements with the Department of Transportation.
» Finalize pricing for the dewatering subcontractor.

Complete and submit the perimeter area radiological driling program report to the
USEPA.
Complete and submit the report on the pesticide test results to the USEPA.

« Continue preparation for the beginning of excavation.

» Conduct safety training for all project personnel prior to commencement of the
excavation work.

+ Submit an additional application to the Board of Underground covering the center line
of welipoints for dewatering.

Please confact us at 847-279-2500 with any questions you may have regarding this :
information. t

Regards,

STS CONSULTANTS, LTD. |

AL . gj’('“_“;

|
Richard G. Berggreen, C.P.G.
Principal Geologist

[}

cc. Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Hoimberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

KAProjecta\125585XG\C1 sssouz.aoT
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N ?l STS Consultants, Ltd.

A Solutions through Science & Engineering

February 13 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, Dn-Scene Coordinator
U. S. Environmental |Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, lllinois 606

RE: Weekly Statis Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No, 052

Dear Mr. Micke and|Ms. Simon:

In accordance withjthe Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weeklyf updates of the work completed during the previous week and the work
expected to be cofpleted for the upcoming week. This letter presents the work completed
during the week of{February 4 — February 8, 2002 and the work expected during the week of
February 11 — Febrpary 15, 2002.

Work Completed the Last Week

1. Completed the jperimeter area radiological drilling program report and fumished it to TRS,
which submitteg it to USEPA.

4, Worked on the pvaste profile for submittal to Waste Management.

5. Submitted an itional application to the Board of Underground covering the center line of

. Continue prepdration for the beginning of excavation.
2. Continue prepgration of a report of pesticide-impacted soils for submittal to USEPA.

3. Continue to wprk on the Amended Removal Action Work Plan related to management of
pesticide-impagted soils.

4. Submit waste profile to Waste Management for disposal of pesticide-impacted sails.

750 Corporate Wapds Parkway « Verngn Hills, L 60061-3153 « (847) 279-2500  (847) 279-2510 Fax
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5. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.

TUA S Byg—

Richard G. Berggreeri, C.P.G.

Principal Geologist

cc. Timathy Ramsey, Piper Marbury Rydgick & Wolfe Bemie Bono, Kem-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Ker-McGee 1 - Terry McKay, Capri Capital

‘ K:\Projects\ 1 25585XG\ C185G061.doc
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7N Solutions through Science & Engineering

January 11, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604-3590

RE:

Progress Report for December 2001 - 341 East Ohio Street - STS Project No. 1-25585-
XG, Correspondence No. 042

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement
System of the State of lllinois (TRS), submits the following report to USEPA Region 5 in
compliance with Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order),
Docket No. V-W-96-C-358, issued June 6, 1996, as amended by the First Amendment to that
Order dated March 29, 2000 and as supplemented by the Action Memorandum Amendment
dated March 1, 2001 for the OU3 North McClurg Court Site (341 East Ohio Street). This
progress report identifies actions taken during December 2001 and activities planned or
expected during January 2002.

. PROGRESS DURING DECEMBER 2001

Completed analysis of the TCLP test results for pesticides

Met with TRS, Velsicol, and Kerr-McGee concerning soil materials impacted by
pesticides.

Met with USEPA, Velsicol, TRS, and Kerr-McGee to discuss options related to handling
of pesticide-impacted soils during excavation.

Prepared the draft report of results of the radiological investigation of the perimeter
areas through the subsurface drilling program.

Submitted a one-time discharge permit to the Metropolitan Water Reclamation District of
Greater Chicago.

Received additional information from AT&T Broadband to resolve utility conflicts during
excavation.

Met with Board of Underground regarding utility issues with ComEd and AT&T to be
resolved before commencement of excavation.

Continued preparation for the beginning of excavation.

. PLANNED FOR JANUARY 2002

Submit revised QAPP to USEPA
Submit revised Health and Safety Plan, including additional provisions to cover the
handling of pesticide-impacted soils to USEPA.

750 Corporate Woods Parkway e Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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Submit Department of Sewers permit application.

Finalize excavation contract.

Determine city bonding and/or damage deposit requirements.

Finalize scope of work and pricing for the dewatering subcontractor.

Submit the perimeter area radiological drilling program report to the USEPA.

Submit the report on the TCLP pesticide test results to the USEPA.

Continue preparation for the beginning of excavation.

Conduct safety training for all project personnel prior to commencement of the
excavation work.

e Work on an amendment to the Removal Action Work Plan addressing the radiological
clearance of the perimeter areas and the method of handling non-radiological soils with
pesticide concentrations.

Please contact us at 847-279-2500 with any questions you may have regarding this information.

«w Regards,
STS CONSULTANTS, LTD. 2 E
el 7 5 )7
Julie Apolina Richard G. Berggreen, C.P.G.
Senior Project Manager Principal Geologist

cc: Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

L T4
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* F| STS Consultants, Ltd.

A Solutions through Science & Engineering

December 12, 2001

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604-3590

RE:

Progress Report for November 2001 - 341 East Ohio Street - STS Project No. 1-25585-XG,
Correspondence No. 032

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of the
State of lilinois (TRS), submits the following report to USEPA Region 5 in compliance with Section V,
Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353, issued June 6,
1996, as amended by the First Amendment to that Order dated March 29, 2000 and as supplemented by
the Action Memorandum Amendment dated March 1, 2001 for the OU3 North McClurg Court Site (341
East Ohio Street). This progress report identifies actions taken during November 2001 and activities
planned or expected during December 2001.

PROGRESS DURING NOVEMBER 2001

Collected and submitted groundwater samples for analysis to Grace Laboratory from two locations
as part of the requirements for the Metropolitan Water Reclamation District of Greater Chicago’s
one-time discharge permit for dewatering.

Obtained additional information on costs of dewatering system from potential dewatering
subcontractors as necessary to finalize the Excavation Contract.

Sent Nutranl Laboratory calibration samples to Argonne for calibration verification. RSSI
previously completed the gamma spec analysis of these samples.

An additional 10 RCRA hazardous waste characterization samples were collected from the vicinity
of the former hazardous waste storage facility operated by Velsicol Chemical Company and
submitted for analysis. Obtained totals and TCLP test results. Treatment and disposal options
will be explored, dependent on the type and amount of contamination. Began analysis and report
of the complete laboratory data from these borings.

STS began preparation of a report of the radiological investigation of the site perimeter through
subsurface soil borings. This report will be finalized in December 2001.

Treatment and disposal options were explored for disposal of the mixed RCRA/radiological
wastes, if any.

Obtained Board of Underground approval for excavation

PLANNED FOR DECEMBER 2001

Written approval of the revised Quality Assurance Project Plan will be requested from USEPA.
Work on the preparation of the report of results of the radiological investigation of the perimeter
areas through the subsurface drilling program.

Submit a one-time discharge permit to the MWRDGC.

Meet with TRS, Velsicol, and Kerr-McGee concerning soil materials impacted by pesticides.
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- U.S. Environmental Protection Agency
STS Project No. 1-25585-XG, Correspondence No. 032
December 12, 2001
Page 2

» Meet with Board of Underground concerning sign-off for the site excavation, remaining issues with
ComEd and A T & T must be resolved.

o Continue preparation for the beginning of excavation.
Please contact us at 847-279-2500 with any questions you may have regarding this information.
Regards,

STS CONSULTANTS, LTD. , . .
2l 9. @ —

Julie Apolinario Richard G. Berggreen, C.P.G.
Senior Project Manager Principal Geologist

cc: Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
T Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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* Gl STS Consultants, Ltd.

A Solutions through Science & Engineering

November 26, 2001

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, Hlinois 60604-3590

RE:

Progress Report for October 2001 - 341 East Ohio Street - STS Project No. 1-25585-XG,
Correspondence No. 025

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers' Retirement System of the
State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with Section V,
Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353, issued June 6,
1996, as amended by the First Amendment to that Order dated March 29, 2000 and as supplemented by
the Action Memorandum Amendment dated March 1, 2001 for the OU3 North McClurg Court Site (341
East Ohio Street). This progress report identifies actions taken during October 2001 and activities
planned or expected during November 2001.

. PROGRESS DURING OCTOBER 2001

The on-site laboratory was set up and the equipment calibrated. Calibration samples for the on-
site laboratory were run in the on-site laboratory and the fixed laboratory at RSSI in Morton Grove,
lllinois. In November, these samples will be sent to USEPA's contract laboratory at Argonne for
confirmation of the calibration.

Final revised comments on the Quality Assurance Project Plan (QAPP) were received from
USEPA. These final comments are being addressed.

RCRA hazardous waste characterization samples were obtained from areas of known radiological
impact and analysis completed. STS submitted a report of such investigation.

The Chicago Board of Underground process was completed and approval obtained for the
perimeter drilling program.

The deep perimeter drilling work was completed.

il. DATA

Radiological data (gamma readings) have been obtained from all of the 380 perimeter borings.
Data analyzed from the 191 deep perimeter borings on the east side of the site indicated no
locations with elevated gamma readings. Six of the shallow perimeter borings on the north and
south sides of the western portion of the site indicated elevated gamma readings as follows:

Boring Depth (ft) Counts/30 seconds _ Cutoff Value (=7.2 pCi/gm)
North
M.9-8.5 25 24,899 18,804
3.0 25,581 18,804
N.1-10 1.5 68,291 18,059
20 26,772 18,059
South
A.4-3.9 1.5 23,288 18,059
A.4-5.1 1.0 33,267 18,804
A4-4.4 1.0 28,333 18,804

750 Corporate Woods Parkway ¢ Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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1.5 22,240 18,804
A.1-3.1 15 62,645 18,804
2.0 49,889 18,804
25 19,754 18,804

e The 10 borings drilled for the RCRA hazardous waste sampling in the areas of known radiological
impact detected six composite samples, B-1, B-2, B-4, B-5, B-8 and B-9, to exceed the cleanup
threshold of 7.1 pCi/g. The full range of RCRA hazardous wastes, as well as heavy metals, was
analyzed for the 10 borings. All of the metal results are below the applicable hazardous waste
criteria. With the exception of Boring B-3, no chemicals were detected at levels above the RCRA
characteristic hazardous waste limit for each such constituent. Boring B-3 was found to have a
chlordane concentration above the hazardous waste criteria for Toxicity, per the Toxicity
characteristic Leaching Procedure (TCLP) test method. The results indicated a TCLP
concentration of 580 ug/L in contrast to the hazardous waste criterion of 30 ug/L. Other pesticides
were detected in the sample from Boring B-3 including Endrin, Lindane, Heptachlor, and
Heptachlor Epoxide. None of these were detected at levels above the RCRA characteristic
hazardous waste limit for each such constituent.

1. PLANNED FOR NOVEMBER 2001

Written approval of the revised Quality Assurance Project Plan will be requested from USEPA.
An additional 10 RCRA hazardous waste characterization samples will be collected from the
vicinity of the former hazardous waste storage facility operated by Velsicol Chemical Company
and submitted for analysis. Based on the results of these samples, the wastes will be delineated,
or additional samples will be taken, to determine the extent of RCRA contamination. Treatment
and disposal options will be explored, dependent on the type and amount of contamination.

* Samples used for calibration during set up of the on-site laboratory will be sent to Argonne for
confirmation of the calibration.

e STS will work on preparation of a report of the radiological investigation of the site perimeter
through subsurface soil borings. This report will be finalized in December 2001.

e City of Chicago approval for any necessary closures of adjacent streets and sidewalks will be
requested.

e Treatment and disposal options will be explored for disposal of the RCRA materials and any
mixed RCRA/radiological wastes.

e Scope and costs of the dewatering system necessary for the eastern portion of the site will be
further evaluated as necessary to finalize the Excavation Contract.

Please contact us at 847-279-2500 with any questions you may have regarding this information.
Regards,
STS CONSULTANTS, LTD.

Il % L G By~

Julie Apolinari Richard G. Berggreen, C.P.G.
Senior Project Manager Principal Geologist

cc: Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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VS

Solutions through Science & Engineering

October 10, 2001

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, IL 60604-3590

RE:

Progress Report for August and September 2001 — 341 East Ohio Street
STS Project No. 1-25585XG

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of the
State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with Section V,
Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353, issued June 6,
1996, as amended by the First Amendment to that Order dated March 29, 2000 and as supplemented by
the Action Memorandum Amendment dated March 1, 2001 for the OU3 North McClurg Court Site (341
East Ohio Street). This progress report identifies actions taken during August and September, 2001 and
activities planned or expected during October, 2001.

PROGRESS DURING AUGUST AND SEPTEMBER, 2001

Site mobilization was begun in August, 2001, with site fencing and project signs in place. Empty
transport shipping containers have been staged to the site.

Fifty-four shallow borings were completed in August, 2001 as part of the perimeter drilling
program.

The on-site laboratory was set up and the equipment calibrated. Calibration will continue with
samples being run at RSSI and Argonne for comparison.

The Quality Assurance Project Plan (QAPP), including revisions in response to USEPA review
comments, was submitted for approval. ‘

RCRA hazardous waste characterization samples were obtained and analysis completed. STS
commenced preparation of the report of such investigation.

A request for existing utility protection for the site excavation plan was submitted to the Chicago
Department of Transportation.

The five meter grid signs to delineate the sampling grid were installed.

Invitations for Bid and Bid Specifications were submitted to six prospective contractors for the
excavation work. Bids were received from three of the prospective contractors.

DATA

Data analyzed from the 54 completed shallow borings indicated 5 locations with elevated gamma
readings; three on the southwest side of the site, and two on the northwest side of the site.

RCRA waste characterization results will be submitted under separate cover.

PLANNED FOR OCTOBER, 2001

Written approval of the revised Quality Assurance Project Plan will be requested from USEPA.
Samples generated during set up of the on-site laboratory will be sent to Argonne for calibration.
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The Chicago Board of Underground process is expected to be completed which will identify any
City or utility requirements for utility protection in connection with the completion of the perimeter
drilling work and the excavation work.

The deep perimeter drilling work will be completed.

On the basis of the results of the perimeter drilling, an evaluation will be made of whether an earth
retention system will be required to support adjacent sidewalks and rights of way.

City of Chicago approval for any necessary closures of adjacent streets and sidewalks will be
requested.

The RCRA hazardous waste characterization sampling report will be submitted to USEPA.

Further evaluation will be made of the need for any additional RCRA hazardous waste
investigation.

Evaluation will be made of the effect of the presence of RCRA hazardous wastes on the transport
and disposal of hazardous materials, including determination of whether any radiological materials
are subject to treatment requirements before being shipped to the Envirocare facility in Utah.
Radiation and safety training will be completed for all on-site personnel prior to excavation
activities.

The Excavation Contract with the excavation contractor is expected to be executed.

Provided all appropriate regulatory approvals and determinations are provided and completed,
excavation activities are expected to begin.

Please contact us at 847.279.2500 with any questions you may have regarding this information.

Regards,

STS CONSULTANTS, LTD.

S &y

Julie Apolinario
Senior Project Manager

72064 5 B¢

Richard G. Berggreen, C.P.G.
Principal Geologist

CC:

Timathy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee

Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-MeGee

Thomas Pabian, Capri Capital

Terry McKay, Capri Capital
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